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Contract ID:  4567X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4567X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0018 Pay Period End Date:  06.30.2016 Est Number: 0018 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
ST PAUL NORTH Estimate Type: PROG Current Contract Amt Total Earnings  $5,541,606.55 $5,541,106.55 $500.00
$5,301,053.41 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $5,541,606.55 $5,541,106.55 $500.00
ontractor: Date Lot 02.26.2015 $5.126.462.91 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed ed- 0 Escrow Amount $.00 $.00 $.00
2355 W HWY 6 . Dateswar ed- 22'22'2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
: 105% Net Earnings  $5,541,606.55 $5,541,106.55 $500.00
Date Notice for Work to )
Begin: 04.06.2015 % Time Comp
HASTINGS NE 68901-7711 gin: - BA58. 979  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.07.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-724.40 $-724.40 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HOWARD ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number Project Number Ref Diesel Fuel Adj $.00 $.00 $.00
Post Petrol Adj $.00 $.00 $.00
42567 000 NH-281-2(126) 105.46 GRAD CULV BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$724.40 -$724.40 $.00
Payment  $5,540,882.15 $5,540,382.15 $500.00
Project Manager District Engineer
Woodgate, Gerald 07.01.2016 Meyer, Keith 07.01.2016
Construction Engineer Controller
Halstead, Kerri 07.05.2016 Burling, Laurie 07.05.2016
Controller
Burling, Laurie 07.05.2016
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Est Number: 0018 Pay Period End Date:  06.30.2016 Est Number: 0018 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0010 0010 L006.00 238.00 30.000 7,140.00
0001 0001 0030.10 14,500.00 1.000 14,500.00 COVER CROP SEEDING ACRE 30.000 7,140.00
MOBILIZATION LS 1.000 14,500.00 78.930 18,785.34
2.000 29,000.00 0.000 0.00
0.000 000 o011 o011 L019.13 1.45 1,283.000 1,860.35
0003 0003 1009.00 27,500.00 1.000 27,500.00 EROSION CONTROL, CLASS 1D SY 1,283.000 1,860.35
GENERAL CLEARING AND GRUBBING LS 1.000 27,500.00 0.000 0.00
1.000 27,500.00 0.000 0.00
0.000 0.00 0012 0012 L022.11 2.34 5,970.000 13,969.80
0004 0004 1011.00 30.00008 1,142.000 34,260.09 FABRIC SILT FENCE-LOW POROSITY LF 5,970.000 13,969.80
WATER MGAL 1,142.000 34,260.09 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0013 0013 L022.81 2.70 6,246.000 16,864.20
0005 0005 1030.00 9.55 50,750.000 484,662.50 SILT CHECK, TYPE 1-HIGH LF 6,246.000 16,864.20
EARTHWORK MEASURED IN EMBANKMENT cy 50,750.000 484,662.50 10,708.500 28,912.95
65,341.000 624,006.56 0.000 0.00
0.000 0.00 0014 0014 L022.83 3.40 524.000 1,781.60
0006 0006 1041.00 1.33  108,200.000 143,906.00 SILT CHECK, TYPE 2-HIGH LF 524.000 1,781.60
SALVAGING AND PLACING TOPSOIL SY 108,200.000 143,906.00 0.000 0.00
89,180.222 118,609.70 0.000 0.00
0.000 000 0015 0015 L032.56 25.00 1,000.000 25,000.00
0007 0007 1102.00 6.00 354.000 2,124.00 SLASH MULCH GRINDING CcY 1,000.000 25,000.00
REMOVE ASPHALT SURFACE sy 354.000 2,124.00 1,201.444 30,036.10
1,167.293 7,003.76 0.000 0.00
0.000 0.00 0016 0016 L032.57 15.50 1,000.000 15,500.00
0008 0008 1701.24 47.50 38.000 1,805.00 SLASH MULCH PLACEMENT CY 1,000.000 15,500.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 38.000 1,805.00 1,244.444 19,288.88
OR 8 82.000 3,895.00 0.000 0.00
0.000 0.00 4001 4001 9110.11 192.15 0.000 0.00
0009 0009 7017.00 3.00 13,024.000 39,072.00 RENTAL OF BULLDOZER, FULLY OPERATED HOUR 100.000 19,215.00
REMOVE GUARDRAIL LF 13,024.000 39,072.00  \,c0 D10 Dozer for Slope tracking 71.000 13,642.65
13,073.900 39,221.70 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 829,045.54
Current 849,160.54
In place 959,902.64

This Estimate

0.00
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Est Number: 0018 Pay Period End Date:  06.30.2016 Est Number: 0018 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0025 0025 4044.01 3,459.64 1.000 3,459.64
0017 0017 0030.40 12,653.00 1.000 12,653.00 PREPARATION OF STRUCTURE EACH 1.000 3,459.64
MOBILIZATION LS 1.000 12,653.00  ,T STATION 418+75 1.000 3,459.64
1.000 12,653.00 0.000 0.00
0.000 0.00 0026 0026 4044.02 3,459.64 1.000 3,459.64
0018 0018 4004.00 12.16 384.000 4,669.44 PREPARATION OF STRUCTURE EACH 1.000 3,459.64
CAST IRON GRATE LB 384.000 4,669.44 A <TATION 664490 1.000 3,459.64
384.000 4,669.44 0.000 0.00
0.000 0.00 0027 0027 4050.01 10.87 794.000 8,630.78
0019 0019 4005.00 12.16 690.000 8,390.40 EXCAVATION FOR PIPE, PIPE-ARCH CY 794.000 8,630.78
CAST IRON RING AND COVER LB 690.000 8,390.40 CULVERTS, AND HEADWALLS 794.000 8,630.78
690.000 8,390.40 0.000 0.00
0.000 0.00 0028 0028 4051.01 10.87 212.000 2,304.44
0020 0020 4016.00 6,964.74 1.000 6,964.74 EXCAVATION FOR BOX CULVERTS CY 212.000 2,304.44
MANHOLE EACH 1.000 6,964.74 212.000 2,304.44
AT STATION 541+46 LT. 1.000 6,964.74 0.000 0.00
0.000 0.00 0029 0029 4100.06 650.41 136.600 88,846.01
0021 0021 4016.01 12,305.43 1.000 12,305.43 CLASS 47B-3000 CONCRETE FOR HEADWALL cY 136.600 88,846.01
MANHOLE EACH 1.000 12,305.43 130.074 84,601.43
AT STATION 624481 LT, 1.000 12,305.43 0.000 0.00
0.000 0.00 0030 0030 4101.06 711.70 180.070 128,155.82
0022 0022 4035.00 444.81 2.000 889.62 CLASS 47B-3000 CONCRETE FOR BOX CcY 180.070 128,155.82
REMOVE FLARED-END SECTION EACH 2.000 ggo.e2 CULVERT 180.059 128,147.99
2.000 889.62 0.000 0.00
0.000 0.00 0031 0031 4105.59 1,488.63 1.100 1,637.49
0023 0023 4040.00 830.31 30.000 24909.30 CLASS 47B-3000 CONCRETE FOR INLET AND cY 1.100 1,637.49
REMOVE HEADWALLS FROM CULVERTS EACH 30.000 24,909.30 JUNCTION BOX 1.200 1,786.36
32.000 26,569.92 0.000 0.00
0.000 0.00 0032 0032 4107.07 1,455.02 0.630 916.66
0024 0024 4044.00 3,459.64 1.000 3,459.64 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 0.630 916.66
PREPARATION OF STRUCTURE EACH 1.000 345064 COLLARS 0.630 916.66
AT STATION 369451 1.000 3,459.64 0.000 0.00
0.000 0.00 0033 0033 4150.00 159  16,128.000 25,643.52
REINFORCING STEEL FOR HEADWALL LB 16,128.000 25,643.52
15,845.000 25,193.55
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4151.00 1.63 18,504.000 30,161.52 0043 0043 8010.03 166.95 44.710 7,464.33
REINFORCING STEEL FOR BOX CULVERT LB 18,504.000 30,161.52 CRUSHED ROCK FOR BASE COURSE CcY 44.710 7,464.33
18,504.400 30,162.18 276.725 46,199.24
0.000 0.00 0.000 0.00
0035 0035 4155.50 2.91 111.000 323.01 0044 0044 P300.24 51.20 150.000 7,680.00
REINFORCING STEEL FOR INLET AND LB 111.000 323.01 24" CULVERT PIPE, TYPE 3,40R 5 LF 150.000 7,680.00
JUNCTION BOX 115.000 334.65 150.000 7,680.00
0.000 0.00 0.000 0.00
0036 0036 4157.00 291 49.000 142.59 0045 0045 P300.30 69.98 161.000 11,266.78
REINFORCING STEEL FOR COLLARS LB 49.000 142,59 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 161.000 11,266.78
49.000 142.59 161.000 11,266.78
0.000 0.00 0.000 0.00
0037 0037 4310.60 1,710.05 2.000 3,420.10 0046 0046 P300.36 106.26 20.000 2,125.20
60" FLARED-END SECTION EACH 2.000 3,420.10 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 20.000 2,125.20
2.000 3,420.10 20.000 2,125.20
0.000 0.00 0.000 0.00
0038 0038 4355.80 1,540.03 64.000 98,561.92 0047 0047 P300.48 148.67 52.000 7,730.84
180" STRUCTURAL PLATE PIPE LF 64.000 98,561.92 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 52.000 7,730.84
64.000 98,561.92 52.000 7,730.84
0.000 0.00 0.000 0.00
0039 0039 4360.24 543.66 11.000 5,980.26 0048 0048 P300.60 207.58 90.000 18,682.20
24" METAL FLARED-END SECTION EACH 11.000 5,980.26 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 90.000 18,682.20
11.000 5,980.26 90.000 18,682.20
0.000 0.00 0.000 0.00
0040 0040 4360.30 741.35 5.000 3,706.75 0049 0049 P300.72 280.23 20.000 5,604.60
30" METAL FLARED-END SECTION EACH 5.000 3,706.75 72" CULVERT PIPE, TYPE 3,4 OR 5 LF 20.000 5,604.60
5.000 3,706.75 20.000 5,604.60
0.000 0.00 0.000 0.00
0041 0041 4360.48 1,255.35 5.000 6,276.75 0050 0050 P300.84 353.87 22.000 7,785.14
48" METAL FLARED-END SECTION EACH 5.000 6,276.75 84" CULVERT PIPE, TYPE 3,4 0OR 5 LF 22.000 7,785.14
5.000 6,276.75 22.000 7,785.14
0.000 0.00 0.000 0.00
0042 0042 4670.05 84.81 189.000 16,029.09 0051 0051 P402.24 70.97 38.000 2,696.86
CULVERT SANDFILL CcY 189.000 16,029.09 24" CULVERT PIPE, TYPE 3,4,50OR 6 LF 38.000 2,696.86
153.000 12,975.93 38.000 2,696.86
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 4567X

Date: 07.07.2016
Page: 50f9

Vendor ID: 3885 VONTZ PAVING, INC.

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  4567X

Date: 07.07.2016

Page:

Vendor ID: 3885 VONTZ PAVING, INC.

50f9

Est Number: 0018 Pay Period End Date:  06.30.2016 Est Number: 0018 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4000 4000 6310.00 23.10 0.000 0.00 0058 0058 2021.00 65.00 15.000 975.00
STEEL SHEET PILING SF 705.000 16,285.50 MAILBOX POST EACH 15.000 975.00
Install Sheet Piling for footings 995.000 22,984.50 5.000 825.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 572,933.52 0059 0085 8022.15 115 500.000 575.00
Current 589,219.02 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 575.00
In place 628.710.17 STATE MAINTENANCE PATCHING 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0060 0059 8022.20 1.15 59,380.000 68,287.00
0052 0052 0002.55 8.00 1,710.000 13,680.00 HYDRATED LIME/WARM MIX ASPHALT EACH 59,380.000 68,287.00
OVERLAY BROKEN LINES STA 1,710.000 13,680.00 63,521.690 73,049.94
1,791.140 14,329.12 0.000 0.00
0.000 0.00 0061 0060 8111.00 90.00 220.900 19,881.00
0053 0053 0002.60 8.25 3,420.000 28,215.00 SHOULDER SUBGRADE PREPARATION STA 220.900 19,881.00
OVERLAY SOLID LINES STA 3,420.000 28,215.00 220.940 19,884.60
3,794.910 31,308.00 0.000 0.00
0.000 0.00 0062 0086 9002.10 28.45 500.000 14,225.00
0054 0054 0030.90 95,540.00 1.000 95,540.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 14,225.00
MOBILIZATION LS 1.000 95,540.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
1.000 95,540.00 0.000 0.00
0.000 0.00 0063 0061 9005.23 19.66 4,500.000 88,470.00
0055 0055 1020.03 20.00 12.000 240.00 ASPHALTIC CONCRETE, TYPE SPS TON 4,500.000 88,470.00
DELINEATOR, TYPE Il EACH 12.000 240.00 2,600.970 51,135.07
12.000 240.00 0.000 0.00
0.000 0.00 0064 0062 9005.75 28.45 16,220.000 461,459.00
0056 0056 2001.00 22.00 95.000 2,090.00 ASPHALTIC CONCRETE, TYPE SPR TON 16,220.000 461,459.00
GRAVEL SURFACE COURSE cY 95.000 2,090.00 19,940.820 567,316.33
225.526 4,961.57 0.000 0.00
0.000 0.00 0065 0063 9005.87 25.14  42,410.000  1,066,187.40
0057 0057 2010.00 42.00 170.000 7,140.00 ASPHALTIC CONCRETE, TYPE SRM TON 42,410.000 1,066,187.40
CRUSHED ROCK SURFACE COURSE cYy 170.000 7,140.00 43,125.100  1,084,165.02
74.630 3,134.46 0.000 0.00
0.000 0.00 0066 0064 9009.00 3.50 8,840.000 30,940.00
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 8,840.000 30,940.00
DRIVEWAYS AND INTERSECTIONS 8,165.416 28,578.96
0.000 0.00
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Est Number: 0018 Pay Period End Date:  06.30.2016 Est Number: 0018 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0067 0065 9010.68 45.00 750.000 33,750.00 0076 0073 9173.15 25.00 1,114.360 27,859.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 750.000 33,750.00 TRENCHED WIDENING STA 1,114.360 27,859.00
SRM 455.770 20,509.65 1,109.560 27,739.00
0.000 0.00 0.000 0.00
0068 0087 9020.95 618.00 17.000 10,506.00 0077 0074 9179.35 4.25 632.000 2,686.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 10,506.00 COLD MILLING, CLASS 5 SY 632.000 2,686.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0066 9021.05 573.50 1,251.640 717,815.54 0078 0075 9179.43 175.59 561.680 98,625.39
PERFORMANCE GRADED BINDER (58-34) TON 1,251.640 717,815.54  COLD MILLING, CLASS 3 STA 561.680 98,625.39
935.462 536,487.46 567.020 99,563.04
0.000 0.00 0.000 0.00
0070 0067 9021.12 528.00 144.000 76,032.00 0079 0076 9179.75 2,000.00 3.000 6,000.00
PERFORMANCE GRADED BINDER (52-34) TON 144.000 76,032.00 MILLING FOR ASPHALTIC CONCRETE INLAY EACH 3.000 6,000.00
58.603 30,942.38 3.000 6,000.00
0.000 0.00 0.000 0.00
0071 0068 9021.13 618.00 551.480 340,814.64 0080 0077 9179.80 2,500.00 1.000 2,500.00
PERFORMANCE GRADED BINDER (64-34) TON 551.480 340,814.64 MILLING CONCRETE FOR INLAYS EACH 1.000 2,500.00
603.358 372,875.25 1.000 2,500.00
0.000 0.00 0.000 0.00
0072 0069 9034.00 4.50 1,755.000 7,897.50 0081 0078 9185.76 15.00 228.000 3,420.00
PREPARATION OF INTERSECTIONS AND SY 1,755.000 7,897.50 RUMBLE STRIPS, ASPHALT STA 228.000 3,420.00
DRIVEWAYS 1,483.006 6,673.53 209.460 3,141.90
0.000 0.00 0.000 0.00
0073 0070 9053.00 1.95 38,210.000 74,509.50 0082 0079 9185.85 11.00 912.000 10,032.00
TACK COAT GAL 38,210.000 74,509.50 RUMBLE STRIPS, ASPHALT 8" STA 912.000 10,032.00
31,300.000 61,035.00 892.450 9,816.95
0.000 0.00 0.000 0.00
0074 0071 9111.00 15.00 350.000 5,250.00 0083 0088 9300.37 1.00 850.000 850.00
WATER MGAL 350.000 5,250.00 RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0075 0072 9170.00 45.50 922.140 41,957.37 0084 0080 9300.38 1.00 108,596.000 108,596.00
EARTH SHOULDER CONSTRUCTION STA 922.140 41,957.37 RAP INCENTIVE PAYMENT EACH 108,596.000 108,596.00
1,851.480 84,242.34 324,913.040 324,913.04
0.000 0.00 0.000 0.00
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Est Number: 0018 Pay Period End Date:  06.30.2016 Est Number: 0018 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0085 0081 9300.52 4,000.00 1.000 4,000.00 GROUP 10 GENERAL ITEMS
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00 0089 0089 0001.08 050  13,800.000 6,900.00
I/D 1.000 4,000.00 BARRICADE, TYPE I BDAY 13,800.000 6,900.00
0.000 0.00 35,666.000 17,833.00
0086 0082 L001.01 680.00 9.000 6,120.00 0.000 0.00
SEEDING, TYPE A ACRE 9.000 6,120.00 0090 0090 0001.10 2.00 724.000 1,448.00
21.000 14,280.00 BARRICADE, TYPE IIl BDAY 724.000 1,448.00
0.000 0.00 1,060.000 2,120.00
0087 0083 L001.02 560.00 21.000 11,760.00 0.000 0.00
SEEDING, TYPE B ACRE 21.000 11,760.00 0091 0091 0001.75 5.00 840.000 4,200.00
56.000 31,360.00 TEMPORARY SIGN DAY EACH 840.000 4,200.00
0.000 0.00 738.000 3,690.00
0088 0084 L032.75 135.00 67.500 9,112.50 0.000 0.00
MULCH TON 67.500 911250 0092 0092 0001.90 0.69  19,729.000 13,613.01
36.879 4,978.67  SIGN DAY EACH 19,729.000 13,613.01
0.000 0.00 13,134.000 9,062.46
4002 4002 9300.56 1.4888 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 19,940.820 29,687.89 0093 0093 0003.10 350.00 120.000 42,000.00
Superpave Incentitive of SPR @ 5.23% 19,940.820 29,687.89  FLAGGING DAY 120.000 42,000.00
0.000 0.00 168.500 58,975.00
4003 4003 9300.56 1.594 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 43,580.870 69,467.91 0094 0094 0003.20 450.00 55.000 24,750.00
Superpave Incentive for SRM Mix at 6.340% 43,580.870 69,467.91  FURNISHING AND OPERATING PILOT VEHICLE DAY 55.000 24,750.00
0.000 0.00 39.500 17,775.00
4004 4004 9300.60 1.71 0.000 0.00 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 14,337.384 24516.93 0095 0095 0020.00 2.00 500.000 1,000.00
CONCRETE 14,337.384 24,516.93  TRAINING HOUR 500.000 1,000.00
Smoothness Incentive at 106.00% 0.000 0.00 500.000 1,000.00
4005 4005 9300.77 37.08 0.000 0.00 0.000 0.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 415.784 15,417.27 0096 0096 0030.00 12,500.00 1.000 12,500.00
GRADED BINDER 415.784 15,417.27  MOBILIZATION LS 1.000 12,500.00
Smoothness Incentive of 106.00% 0.000 0.00 1.000 12,500.00
GROUP 9 BITUMINOUS Contracted 3,497,997.84 0.000 0.00
Current 3,637,087.84
In place 3,754,116.28

This Estimate

0.00



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 4567X

Date: 07.07.2016
Page: 8o0f9

Vendor ID: 3885 VONTZ PAVING, INC.

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  4567X

Vendor ID: 3885 VONTZ PAVING, INC.

Date: 07.07.2016

Page:

80of 9

Est Number: 0018 Pay Period End Date:  06.30.2016 Est Number: 0018 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0097 0097 1017.00 26,850.00 1.000 26,850.00 0106 0106 L022.92 2.00 2,500.000 5,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 26,850.00 TEMPORARY EARTH CHECK LF 2,500.000 5,000.00
1.000 26,850.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 4022.05 7.40 2,000.000 14,800.00 0107 0107 L032.70 115.00 15.000 1,725.00
TEMPORARY SLOPE DRAIN LF 2,000.000 14,800.00 TEMPORARY MULCH TON 15.000 1,725.00
2,069.500 15,314.30 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 9110.01 50.00 170.000 8,500.00 0108 0108 L860.24 1,000.00 11.000 11,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 170.000 8,500.00 STORM EVENT RESTORATION - INCENTIVE EACH 11.000 11,000.00
16.500 825.00 4.000 4,000.00
0.000 0.00 0.000 0.00
0100 0100 9110.02 50.00 50.000 2,500.00 0109 0109 L860.50 3,500.00 1.000 3,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00
OPERATED 49.500 2.475.00 CONTRACTOR COMPLIANCE 1.000 3,500.00
0.000 0.00 0.000 0.00
0101 0101 9110.03 50.00 170.000 8,500.00 GROUP 10 GENERAL ITEMS Contracted 225,586.01
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 170.000 8,500.00 Current 295 586.01
49.500 2,475.00 In place 198,868.46
0.000 0.00 This Estimate 500.00
0102 0102 9110.07 50.00 170.000 8,500.00 Totals for contract Contracted 5,126,462.91
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 170.000 8,500.00 Current 5,301,053.40
131.000 6,550.00 In place 5,541,606.55
10.000 500.00 This Estimate 500.00
0103 0103 9110.27 50.00 120.000 6,000.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 120.000 6,000.00
EXCAVATOR, FULLY OPERATED 35.000 1,750.00
0.000 0.00
0104 0104 L022.75 3.00 3,000.000 9,000.00
TEMPORARY SILT CHECK LF 3,000.000 9,000.00
0.000 0.00
0.000 0.00
0105 0105 L022.90 3.50 3,800.000 13,300.00
TEMPORARY SILT FENCE LF 3,800.000 13,300.00
3,478.200 12,173.70
0.000 0.00







